


Project Timeline

2014

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Public Involvement



Engineering (Alternatives Analysis)

Development Project Alternatives



Draft Alternative Layouts/Profiles



Final Alternative Layouts/Profiles



Preliminary Cost Estimates



Environmental Assessment

Field Visits (Scheduled for July, perhaps start in May due to dry wet season)



Revise Preliminary Environmental Study (PES)



Prepare Technical Memorandum



Alternatives Analysis Report

Draft Alternatives Analysis Report



Final Alternatives Analysis Report

