



Caldor Fire Recovery Operations Center

TO: The Honorable Board of Supervisors
FROM: Carla Hass
DATE: May 2, 2022
RE: Caldor Recovery update

Please accept this memo as a weekly update to the activities surrounding the County of El Dorado's recovery from the Caldor Fire as managed by the Recovery Operations Center's (ROC) co-directors Sgt. Moke Auwae and me.

Environmental Management

Alternate Program

- 29 applications & 29 work plans submitted
- 26 work plans approved
- 17 properties cleaned and sampled
- Nine parcels submitted completion reports
- Eight Parcels have completed the Alternate program

Alternate Program completion date extended to April 15, 2022, a final extension letter will be sent to the contractors to inform them that June 1, 2022 is the final completion date.

Public Program

- 274 completed Full ROE final sign off
- 69 Tree only final sign off
- Two of three Special Inclusion requests accepted by FEMA (awaiting decision on Post Office)
- 96% of all qualifying properties have been cleaned of debris (570)
- 88% of soil samples have been approved (522)
- 44% of tree felling complete (13,720)
- 60% of parcels w completed tree felling (393)

- 328 parcels returned to owners (fully cleaned of debris and soil, hazard trees felled and erosion control in place if needed)

Abatements:

- Six correction orders were signed, notarized, and recorded
- One abatement property has completed an ROE and has been accepted into the State Debris program.

Land Use

- Fee Waivers Statistics
 - 42 Received
 - 34 Approved
 - 8 In process
 - 32 Insured
 - 9 Uninsured (some are insured for rebuild but not TRV)
- Sierra-At-Tahoe's permanent maintenance building rebuild permit application has not been submitted
 - The maintenance building construction schedule shows the permit application date of April 15, 2022.
 - The Building Department sent an email to Sierra-At-Tahoe's General Manager expressing concern about the delays.
- The Building Department has had the following Caldor Fire permit activity
 - Replacement home permits - eight pending applications
 - Grading/Retaining Walls permits - two pending applications
 - Electric permits - seven issued permits
 - RV permits - nine issued permits and one pending application
- Encroachment Permits for PG&E's powerline undergrounding in Grizzly Flats have been issued.
 - Seven permits were requested and rolled into 1 all-encompassing permit.
- PG&E will break ground on May 15th and subsequent work will commence on May 18th and then June 30th.

Health and Human Services Agency

- Caldor Staffing Update
 - Housing Social Worker began April 25th
 - Mental Health Worker accepted the employment offer and is in the background process
- Disaster Case Management update

- Salvation Army DCM Staff have been fully trained, are developing their process for conducting intakes this week and some of next, and plans are to begin triaging Survivors next week.