



Caldor Fire Recovery Operations Center

TO: The Honorable Board of Supervisors
FROM: Carla Hass
DATE: March 20, 2023
RE: Mosquito Recovery Update

Please accept this memo as a weekly update to the activities surrounding the County of El Dorado's recovery from the Mosquito Fire as managed by the Recovery Operations Center's (ROC) co-directors Sgt. Moke Auwae and me.

Environmental Management

- Tetra Tech Stats (as of March 2, 2023) *Debris Assessment & Removal is on hold due to weather
 - Site Assessments Complete: 20
 - Asbestos Assessments Complete: 20
 - Biological Assessments Complete: 15
- Debris Removal Contractor – Anvil Construction. Anticipated start date is April 3, 2023 depending on weather and site conditions.
- ROEs
 - Universe is 21
 - Received: 20
- ROE Addendum Letters:
 - Mailed/emailed on March 9
 - 11 out of 20 have been received
-
- Permitted Structures:
 - 11 ROEs expected / 11 ROEs received / 11 approved
- Other Structures (unpermitted dwellings & outbuildings):
 - 10 ROEs expected / 9 received / 9 approved
- Vehicles:
 - VIN verification was completed.

Land Use

- Nothing to Report

Health and Human Services Agency

- **Social Worker**
 - Continuing to provide support to a survivor in the HDAP program
- **Mental Health Worker**
 - Continues to provide support groups to survivors
 - Continues to work with survivors on receiving Behavioral Health Services