



Caldor Fire Recovery Operations Center

TO: The Honorable Board of Supervisors
FROM: Carla Hass
DATE: March 6, 2023
RE: Mosquito Recovery Update

Please accept this memo as a weekly update to the activities surrounding the County of El Dorado's recovery from the Mosquito Fire as managed by the Recovery Operations Center's (ROC) co-directors Sgt. Moke Auwae and me.

Environmental Management

MOSQUITO FIRE

- Tetra Tech Stats (as of March 2, 2023)
 - Site Assessments Complete: 20
 - Asbestos Assessments Complete: 20
 - Biological Assessments Complete: 15
- Bid closed on 2/28/23, the bid is tentatively awarded to Anvil Construction. The contract is now in the 5-day appeal stage awaiting formal protests from other contractors.
- ROEs
 - Universe is 21
 - Received: 20
- Permitted Structures:
 - 11 ROEs expected / 11 ROEs received / 11 approved
- Other Structures (unpermitted dwellings & outbuildings):
 - 10 ROEs expected / 9 received / 9 approved
- Vehicles:
 - A detailed list of vehicles was submitted for VIN verification.
 - Contacted vehicle owners and informing them of EDSO and CHP activities on February 18-19, 2023

Land Use

MOSQUITO FIRE

- Nothing to Report

Health and Human Services Agency

MOSQUITO FIRE

- **Social Worker**
 - Continuing to provide support to a survivor in the HDAP program
- **Mental Health Worker**
 - Continues to provide support groups to survivors
 - Continues to work with survivors on receiving Behavioral Health Services